
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:54 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 980 Date: 27-Nov-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 03:00 Over Time:

Const Calendar Day: 541

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:55 AM. Ernest came at 9:40 AM. Crews had to work on the Electro
Slag Weld repair , work on the pedestal closure pour , & work on miscellaneous activities . They started at
7:00 AM.

Rick , Jose , Ma , Mike , Randy , & Reggie had to work on the Transversal Indications , on Electro
Slag Weld . Crews had to prepare their tools , & equipments. They were done at 7:20 AM.

Rick had to work with Randy on Joint P . Face B between 9 & 13 meters . Rick had to work with the
QA & QC on the Transversal Indications lay outs on Joints J & K , & work with his crews

Randy had to work on Joint P . Face B between 9 & 13meters . He had to clean , grind , heat , & weld .
He started at 7:20 AM. He was done at 10:00 AM.

Ma had to work on Joint J . Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:20 AM.

Mike & Reggie had to prepare the heating blankets on the top of the 13 meters diaphragm & set them
on Joints J & K on Face B for Monday to excavate the welds .

In addition to that , crews had to work with the other crews removing the working platforms on Joints P
& Q .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , work with all
crews , disassemble & pull out of the East cell the working platforms .

Bernie had to work on the Transversal Indication lay outs on Joint J & K between 9 & 13 meters .

Ed , Joe , Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT the
welds . Check Ed & Joe 's report for the welders detailed activities .

Froylan & Jose P. had to work on the pedestal closure pour outer faces forms . Crews had to cut the
panels , back supports , drill , nail to the walls , & caulk around the form to seal the gaps . They started on
the South West corner on the East side at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments , reroute the power line , & work on the South
East corner . on the West side of the pedestal . Following the same procedures as on the previous
locations . They started at 9:35 AM. Crews were done at 11:20 AM.
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Carlos & Rogelio had to work on house keeping inside & outside the tower shafts & work with all crews
in all areas .

Tower crews were done at 10:05 AM. They had to wrap up their tools & equipments. Crews left at 11:30
AM.

In the office , I had to work with Laraine on the transversal Indications tracking sheet ,& work on my
report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

3.00

2294

0.00

No

0.00 0.00

WELDING EQUIPMENT

6.00

*E0010562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 2.00 0.00 0.00 2.00

APP Reggie HumphryWelder 5.00 0.00 0.00 5.00

JNM PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL JIMENEZIronworker 5.00 0.00 0.00 5.00

JNM MAN CHUN MAIronworker 5.00 0.00 0.00 5.00

APP JOSE TORRESIronworker 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 5.00 0.00 0.00 5.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00
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JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00
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